Falmouth - Bucknam & Johnson Rd Bridge Replacment Project

WIN #'s: 021720.00 / 021721.00 / 022672.00

Look Ahead Schedule

Date: 03/14/2023

DAY SHIFT	MARCH																		APRIL		
NIGHT SHIFT	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M
DAY / NIGHT	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3
Construction Activities																					
BUCKNAM RD.																					
Abutment 1																					
Mob Crane to Abutment 1 & Install, Splice & Test Pile																					
Forms & Rebar Abutment 1																					
Abutment 2																					
Forms, Rebar & Place Abutment 2																					
Strip & Backfill Abutment 2																					
Pier																					
Mob Crane to Pier, Install, Splice & Test Pile																					
Forms & Rebar Pier Footing																					
JOHNSON RD.																					
Subcontractors																					
Wyman & Simpson																					
Grondin																					