6/17/2014

GLIDDEN EXCAVTING & PAVING, INC.

CONSTRUCTION SCHEDULE

MDOT FALMOUTH & YARMOUTH Revision 1
JUNE JuLY
M T W TH F M TH F M TH F
Activity Dates 23 24 25 26 27 30 3 4 7 10 1
LEIGHTON RD, FALMOUTH
WIN #20304.00 X X
Install Signs 6/23. X X
Guard Rail 6/24-6/26 X X
Remove Exisitng Curb 6/25-6/26 X X
Sweep / Pave Shim 6/27. X X
Adjust CB's 6/30-7/2 X X
Curb Ramp Panel 7/01. X X
Install Curb 7/01-7/02 X X
Loam and seed 7/07. X X
Butt Joints 7/07. X X
Sweep & prep for paving  7/07-7/08 X X
Pave Surface 7/08. X X
Clean Basins 7/09. X X
Striping 7/10. X X
Final Clean up & Demobe  7/11. X X




