FALMOUTH ROUTE ONE INFRASTRUCTURE PROJECT
Construction Update #13, July 29, 2014
The following information reflects what you’re likely to see on Route One in Falmouth in the upcoming
seven days. Please note that this is a projection based on the best available information at the time that
it was sent and is subject to change due to weather and other variables.
WORK HOURS:
For the next seven days, crews are expected to work day shifts only, Monday through Friday. You may
expect to see activity from approximately 6:00 a.m. to approximately 5:00 p.m.
GENERAL OVERVIEW:
The past several weeks have brought some fairly significant rain events to the project area. Crews often
work in the rain, but during thunderstorms crew safety is a paramount concern. The project is currently
a few days behind its original schedule, but both Sargent Corporation and Moulison North are
accustomed to weather related challenges and will make adjustments as deemed necessary..
In addition to being confident that the lost time can be made up, they’re both entering a roughly twoweek stretch of comparatively straightforward work: stormwater drain piping and continuation of the
primary utilities duct bank. Duct bank installation is expected to proceed at a pace of roughly 150 linear
feet per day for the next week or two.
Base coat of sidewalk paving is now in place – with some interruptions for road cuts – starting at
Waldo’s and reaching almost to Morong’s service department on the west side of Route One.
At present, crews are holding off on further road crossings, in part to maintain sidewalks. Crossings are
still scheduled to resume towards the end of August.
Several property owners have notified us that crews inadvertently left litter in work zone areas. We’ve
brought that to the attention of Sargent Corporation, which did a thorough walk-through of the work
zone. Any litter, regardless of source, was removed, and Sargent has promised that they’ll be diligent
about this going forward.

WORK CURRENTLY UNDERWAY:
As of Tuesday, July 29, work is occurring in various locations, including:
 The duct bank tie-in in front of F.O. Bailey Antiquarians is complete. Stormwater drainage
connections, including all backfilling, will be finished this Wednesday.
 Crews are working on a major stormwater drainage run in front of Olympia Sports
 Continuation of the primary duct bank.
 Various drainage improvement projects.

WORK YOU’RE LIKELY TO SEE IN THE UPCOMING WEEK:














Continuing installation of the primary duct bank, past Wendy’s to Depot Road, then continuing
past Maine Bank and Bueno Loco in the Shops at Falmouth Village area (which includes
Petquarters, Staples, the Hallmark store and others).
Continuing work on the stormwater drainage systems in front of Olympia
Sports/Tripquipment/Key Bank.
Tomorrow (Wednesday), there will be an electrical manhole structure placed close to the exit
lane of the Shops at Falmouth Village area. The exit lane will be somewhat narrowed by cones,
with flaggers to assist, but should remain open. Another manhole structure will be installed just
to the north of the entrance, either late this week or early next week. This is not expected to
impact traffic.
Sometime in the next several days, the duct bank tie in between the primary utilities conduit
and the building housing True North and other businesses will be complete. This will require
blocking half the entrance during construction. Flaggers will be on hand to assist.
Next week: crews installing the primary duct bank will be crossing the main entrance to Shops at
Falmouth Village. While this happens, one lane of the main entrance will always remain open.
Access will be maintained from Route One; flaggers and signage will be on hand to direct exiting
traffic towards other exits onto Route One and to the exit to Depot Road (near Ricetta’s). This
work is likely to start next Wednesday and should be completed by the end of the day next
Friday.
Next week (cont.): work will likely start on a major storm drain run from Pratt Abbott Cleaners
running south, past McDonalds, Subway and Dunkin Donuts. Construction supervisors will be
contacting managers of businesses potentially impacted by this work and will do everything
possible to schedule the work to minimize interruptions to traffic entering and leaving these
businesses.
Next week (cont): sidewalk grading, in anticipation of base coat pavement, is likely to occur next
week.

PHOTOGRAPHS:
Primary duct bank
installation continues.
Crews are now halfway
across the main entrance
to WalMart, and utilities
manholes have been
installed adjacent to
Wendy’s.

Base layers of
sidewalk paving now
reach from Waldo’s
almost to Morong’s
Service Center on
the west side of
Route One. Please
note that this paving
is not continuous,
with areas requiring
additional work or
re-opening still
graveled. Look for
more sidewalk
grading to continue
next week, with
paving a few weeks
hence.

