
UPDATED TIMELINE 
Date: March 8, 2016 

 
TBD Review and approval of Appraisal Report by MaineDOT.  
 
TBD Issuance of appraisal addendum to prospective bidders. 
 
March 28, 2016 Deadline for submission of questions 
 

April 11, 2016  1:00 PM EST - deadline for submission of Offer Proposals 

 
April 2016 Review of Offer Proposals  
  
April 25, 2016 Developer interviews by Town Council 
 
May 9, 2016 Possible Public Presentation(s) by Developer(s) 
 
May 23, 2016 Council recommendation for preferred Developer and Public Hearing  
 
June 2016 Council Selection of Developer (the “Selected Developer”) and authorization of Town staff to 

negotiate contract documents 
 
July 2016 Approval by Town Council of contract documents. Develop Purchase and Sale Agreement with 

MaineDOT 
 
July 2016 MaineDOT and Selected Developer signing of Purchase and Sale Agreement 
 
September 2016 Selected Developer submission of Highway Project design and Site Development Plan for 

review by MaineDOT and Town.  Corresponding preparation of Land Use Regulations by Town. 
 
October 2016 Maine DOT approves Highway Project design.  Public participation process is implemented.  

Permitting activities are initiated.   
 
November 2016 Town Council approves Land Use Regulations for the MaineDOT Land based on Site 

Development Plan. 
 
March 2017 Planning Board approves Site Development Plan 
 
Spring 2017 Start of Construction of Highway Project 
 
Fall 2018 Construction of Highway Project completed, including removal of all obsolete components of 

the Ramp System 
 
Fall 2018  MaineDOT conveys MaineDOT Land to Selected Developer based on final Right of Way Plans 

and legal description of the parcel provided by the Selected Developer.   


