
Dec. Jan. Feb. Mar. AugustApril May June July

Installation of Light Poles,   

Signal Poles, and Traffic Signals 

 

Median Islands and Roadway Repaving 

Power and 

Communications: 

Main line and 

services converted 

to Underground 

Route 1 Project Completion Timeline 
(2014-2015) 

Utility Work by CMP, Time Warner Cable, Oxford Networks, 

OTT Communications, and Fairpoint Communications 

Installation of 

Street Trees, 

Seeding of 

Esplanades 

Final 

Sidewalk 

Paving 

Demolition and 

Removal of Existing 

Overhead  Utilities 


