<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>DAY</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NIGHT</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td>☐</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Construction Activities**

**BUCKNAM ROAD**

- **SUPERSTRUCTURE**
  - Cure & Strip Abutment 2 Approach Slab
  - Remove PTH Shredding, Overhangs, Deck Materials & Install North Overhangs for PH2 Demo
  - Install NB Lane Shift for Pier Access
  - Build and Install Construction Signs for NB & SB Ramp Closure Detours
  - Form & Place Abutment 1 Approach Slab
  - Cure & Strip Abutment 1 Approach Slab

- **ROADWORK**
  - Abutment 2 Approach Subbase Course Gravel
  - Abutment 1 Strips & I-295 SB Discrete
  - Abutment 1 Approach Gunite Aggregate Fill
  - Backfill Abutment 2 Approach Slab
  - Abutment 1 Underdrain & CB @ St. 2+01
  - Movement 1 Approach Subbase Course Gravel to Intersection
  - Box Cut, Gravel & Pipework Bucknam & I-295 SB Intersection to Tracks (2 Wks)

- **JOHNSON RD.**
  - Install Protective Shielding & Overhang Brackets

- **SUBCONTRACTORS**
  - Wyman & Simpson
  - Grondin

**NOTE:** Single Lane Closures NB & SB on I-295 @ Exit 10, Bucknam Rd. will continue through 8/16. Then Single Lane Closures NB & SB will commence at Johnson Rd. I-295 @ Exit 12, Bucknam Rd. will be closed between 10pm and 6am to accommodate intersection work beginning 8/23.