



Falmouth - Bucknam & Johnson Rd Bridge Replacment Project
 WIN #'s: 021720.00 / 021721.00 / 022672.00
 Look Ahead Schedule
 Date: 2/15/2023



DAY SHIFT	February														March							
	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	
NIGHT SHIFT																						
DAY / NIGHT	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5	6	7	
Construction Activities																						
BUCKNAM RD.																						
Install Phase Line Sheets Abutment 2 & Abutment 1					Holiday																	
Pier Cofferdam/Earth Retainage																						
Demo Abutment 1																						
Demo Pier Footing & Remove Pile																						
Demo Abutment 2																						
Abutment 2 Stone Slope Protection (Grondin)																						
Abutment 1 Access & Crane Pad (Grondin)																						
Mobilize Crane & Install Abutment 2 Pile																						
Forms & Rebar Abutment 2																						
Mobilize Crane & Install Abutment 1 Pile																						
JOHNSON RD.																						
Install SB Travel Lane Shoulder Jersey Barrier & GR Removal																						
Johnson Rd. Sheet Pile Wall Access (Grondin)																						
Subcontractors																						
Wyman & Simpson																						
Grondin																						

Note: Bucknam Rd. will be closed between I-295 NB & SB Ramps Sunday Nights thru Thursday Nights from 10pm to 5am to accomodate sheet driving through February. Pile testing tentatively scheduled for 3/1.