



Falmouth - Bucknam & Johnson Rd Bridge Replacement Project

WIN #'s: 021720.00 / 021721.00 / 022672.00

Look Ahead Schedule

Date: 2/22/2024



DAY SHIFT	March																				
NIGHT SHIFT	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W
DAY / NIGHT	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
<b>Construction Activities</b>																					
<b>BUCKNAM ROAD</b>																					
Complete Forming Abutment Backwalls																					
Heating & Curing Provisions																					
Misc. Deck Placement Prep																					
Place & Cure Bridge Deck																					
Install Intermediate X-Frames Between PH1 & PH2																					
Prep for Center Closure Placement																					
Place & Cure Center Closure																					
Form, Rebar & Templates for PH2 Curb																					
DECK PLACEMENT WEATHER DATE																					
<b>JOHNSON ROAD</b>																					
Charter Communications Utility Transfer																					
<b>Subcontractors</b>																					
Wyman & Simpson																					

NOTE: Full Short Duration Closure of I-295 NB & SB @ Mile 12 to accommodate Johnson Rd. Utility Relocation 3/14 @ 10pm.