



Falmouth - Bucknam & Johnson Rd Bridge Replacment Project

WIN #'s: 021720.00 / 021721.00 / 022672.00

Look Ahead Schedule

Date: 3/21/2024



DAY SHIFT	March											APRIL									
	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W
NIGHT SHIFT																					
DAY / NIGHT	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10
Construction Activities																					
<u>BUCKNAM ROAD</u>																					
Cure & Remove Curing Provisions for Deck/Backwall																					
Install Intermediate X-Frames Between PH1 & PH2																					
Forms, Rebar & Place Closure																					
Forms, Rebar, Templates & Place Curb																					
Forms, Rebar & Place PH2 Transition Barreir																					
Forms, Rebar & Place Abutment 1 Approach Slab																					
Abutment Glass Aggregate Install																					
Subcontractors																					
Wyman & Simpson																					
Grondin																					

NOTE: Bucknam Rd. Lane Closure 7pm-10pm Thursday 3/28. Then Full closure of Bucknam Rd. from 10pm to 5am. If weather prevents placement of concrete, it will be done another night the following week.