



Falmouth - Bucknam & Johnson Rd Bridge Replacment Project

WIN #'s: 021720.00 / 021721.00 / 022672.00

Look Ahead Schedule

Date: 8/10/2023



DAY SHIFT	AUGUST																				
	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W
NIGHT SHIFT	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Construction Activities																					
BUCKNAM ROAD																					
SUPERSTRUCTURE																					
Cure & Strip Abutment 2 Approach Slab																					
Remove PH1 Shielding, Overhangs, Deck Materials & Install North Overhangs for PH2 Demo																					
Install NB Lane Shift for Pier Access																					
Build and Install Construction Signs for NB & SB Ramp Closure Detours																					
Form & Place Abutment 1 Approach Slab																					
Cure & Strip Abutment 1 Approach Slab																					
ROADWORK																					
Abutment 2 Approach Subbase Course Gravel																					
Abutment 1 Slopes & I-295 SB Ditchline																					
Abutment 1 Approach Glass Aggregate Fill																					
Backfill Abutment 2 Approach Slab																					
Abutment 1 Underdrain & CB @ Sta. 2+81																					
Abutment 1 Approach Subbase Course Gravel to Intersection																					
Box Cut, Gravel & Pipework Bucknam & I-295 SB Intersection to Tracks (2 Wks)																					
JOHNSON RD.																					
Install Protective Shielding & Overhang Brackets																					
Subcontractors																					
Wyman & Simpson																					
Grondin																					

NOTE: Single Lane Closures NB & SB on I-295 @ Exit 10, Bucknam Rd. will continue through 8/18. Then Single Lane Closures NB & SB will commence at Johnson Rd. MM 12. Bucknam Rd. will be closed between 10pm and 6am to accommodate intersection work beginning 8/28.