



Falmouth - Bucknam & Johnson Rd Bridge Replacment Project
 WIN #'s: 021720.00 / 021721.00 / 022672.00
 Look Ahead Schedule
 Date: 1/4/2023



DAY SHIFT	JANUARY																				
	W	Th	F	Sa	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T
NIGHT SHIFT	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
Construction Activities																					
Sawcut & Remove Phase 1 Deck																					
Temporary Pier Support Installation																					
Shielding/Overhang Removal (Reset Overhang Next Beam North)																					
Phase 1 Beam Removal																					
MaineDOT Preemption Relocation - ELECTRIC LIGHT																					
Charter/Spectrum Utility NEW BUILD																					
Consolidated NEW BUILD																					
Firstlight New Build & Wreck Out																					
Placing Subgrade Bucknam Approaches																					
Subcontractors																					
Wyman & Simpson																					
Grondin																					
Electric Light																					
General Concrete																					

Note: Bucknam Rd. will be closed between I-295 NB & SB Ramps Sunday Nights thru Thursday Nights from 10pm to 5am. This will continue through January. Short rolling closures on I-295 NB & SB will continue to be scheduled for utility relocation & Phase 1 Beam Removal.