

Falmouth - Bucknam & Johnson Rd Bridge Replacment Project WIN #'s: 021720.00 / 021721.00 / 022672.00 Look Ahead Schedule

SIMPSON IS CONTRACTOR

Date: 12/14/23

AY SHIFT	DECEMBER															JANUARY					
GHT SHIFT	Th	F	S	Su	M	T	W	Th	F	S	Su	М	Т	W	Th	F	S	Su	М	T	
AY / NIGHT	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	
onstruction Activities_																					
UCKNAM ROAD																					
BUTMENT 1																					
rip & Patch Abutment 1																					
tone Slope Protection																					
												10									
IER												S							~		
ure & Strip Pier Stem & Footing												\triangleleft									
nstall Pier Bearings												_									
obilize Movax & Demobilize 50TN Crane																					
emove Pier Cofferdam																					
ackfill Pier																					
												S									
BUTMENT 2												$\overline{\mathbb{Z}}$									
orms, Rebar & Place Abutment 2 Concrete																					
ure , Strip & Patch Abutment 2												工							ш		
												\Box									
												>							>		
OADWORK												\propto									
												\propto									
												ш									
												Σ									
												_									
<u>ibcontractors</u>																					
/yman & Simpson																					
rondin																					
-			1	1						1	1				1	1	1	1			\vdash