
Budget	  Presented	  to	  Falmouth	  Town	  Council	  on	  July	  28,	  2014	  
	  

	  

Item	   Cost	  

Construction	  cost	  estimate	  by	  Conestco	  
	  	  	  including	  a	  5%	  contingency 

$4,352,435	  

10%	  additional	  construction	  contingency	   $435,243	  

Furniture,	  fixtures,	  and	  equipment	   $180,000	  

Architectural/Engineering	  fees/LEED	   $500,000	  

Depot	  and	  Lunt	  Road	  improvements	   $150,000	  

TOTAL	   $5,617,678 
	  
	  
	  
	  
	  

	  


