

FALMOUTH MAINE
2022 REVALUATION SCHEDULE

<i>TASK</i>	<i>FROM</i>	<i>TO</i>
Project Startup and Public Relations	01/01/2021	01/07/2021
Exterior Data Collection of properties	01/15/2021	02/01/2022
Interior Data Collection of properties	07/01/2021	05/01/2022
Land Study and Building Cost Study	01/15/2022	05/15/2022
Field Review	03/01/2022	06/15/2022
Commercial Study of Market Rents, Expenses & Capitalization Factors	04/01/2022	06/17/2022
Deliver Residential & Commercial Values to Assessor	06/18/2022	
Assessor review of values	06/18/2022	06/24/2022
Assessment hearing notices mailed	06/25/2022	
Informal Hearings and Hearing Changed notices mailed out	06/29/2022	07/24/2022
Finalization	07/24/2022	08/01/2022
Project Completion	8/01/2022	